
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

Cost
Incurred

Thru FY97
($000)

 Massachusetts

Progress Planned for FY98-FY99

Refer to page A-64

Progress in FY97

$35,910 $0 $0 $0Sites with Response Complete 58

FY98-2010** $25,079

2

0

80 02

25(27) 5(5)

15

24 6

9

15

$710 $0 $100 $0

$1,120 $0 $7888

0

$199

$34,696 $0 $227 $12,476

$3,744 $0 $250 $645

Total $76,180 $0 $1,365 $13,320

FY03 $150

FY02 $2,095

FY01 $98

FY00 $6,577

-Relative Risk 
Category

High

Sites in 
Progress

11

Medium 6

Low 2

Not Evaluated 4

1Not Required

82Total Number of Sites

RAB BRAC 1991 NPL

2 0 6 $0 $0 $0 $0

  Army - FORT DEVENS / MA121402027000

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Refer to page A-182

Progress in FY97

$8,248 $0 $0 $0Sites with Response Complete 43 TECH

FY98-1998** $3,854

0

0

63 010

21(23) 0(0)

11

8 0

1

8

$462 $0 $0 $0

$601 $50 $330

0

$0

$2,136 $786 $223 $0

$1,032 $92 $92 $89

Total $12,487 $936 $356 $97

FY03 $1,082

FY02 $207

FY01 $68

FY00 $47

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 21

Low 7

Not Evaluated 2

0Not Required

73Total Number of Sites

BRAC 1995 NPL

0 0 0 $8 $8 $8 $8

  Army - SUDBURY TRAINING ANNEX / MA121402300900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Refer to page A-194

Progress in FY97

$13,136 $846 $2,827 $989Sites with Response Complete 2

FY98-2030** $46,016

0

0

3 011

3(3) 2(2)

0

3 0

0

11

$50 $0 $40 $0

$0 $0 $08

6

$410

$325 $148 $100 $3,027

$0 $0 $0 $117

Total $13,511 $994 $2,967 $4,700

FY03 $934

FY02 $4,008

FY01 $4,864

FY00 $5,926

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 3

Low 2

Not Evaluated 1

0Not Required

14Total Number of Sites

RAB NPL

0 0 7 $0 $0 $0 $157

  Army - U.S. ARMY SOLDIER SYSTEMS COMMAND / MA121382063100

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Refer to page A-198

Progress in FY97

$10,407 $0 $250 $0Sites with Response Complete 9 REG

FY98-2006** $10,488

0

0

27 02

13(13) 15(15)

26

8 16

0

4

$0 $0 $12 $0

$5 $0 $0

REG

TECH

REG

2

0

$149

$80,211 $0 $4,837 $1,750

$0 $0 $6 $6

Total $90,623 $0 $5,105 $1,905

FY03 $10

FY02 $16

FY01 $16

FY00 $3,416

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 18

0Not Required

29Total Number of Sites

RAB BRAC 1988 NPL

0 0 3 $0 $0 $0 $0

  Army - WATERTOWN ARMY RESEARCH LABORATORY / MA121382093900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

Cost
Incurred

Thru FY97
($000)

 Massachusetts

Progress Planned for FY98-FY99

Refer to page A-20

Progress in FY97

$4,870 $388 $431 $218Sites with Response Complete 0

FY98-2016** $11,645

0

0

0 04

0(0) 0(0)

0

0 0

0

2

$450 $450 $0 $0

$1,074 $0 $02

2

$53

$4,436 $0 $0 $0

$0 $0 $0 $0

Total $10,830 $838 $431 $271

FY03 $472

FY02 $826

FY01 $635

FY00 $514

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 1

Not Evaluated 0

0Not Required

4Total Number of Sites

RAB NPL

0 0 2 $0 $0 $0 $0

  Navy - BEDFORD NAVAL WEAPONS INDUSTRIAL RESERVE CEN / MA117002357000

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Refer to page A-179

Progress in FY97

$5,291 $558 $3,256 $672Sites with Response Complete 5

FY98-2005** $19,907

0

0

5 07

4(7) 0(0)

2

5 0

0

6

$247 $0 $0 $0

$94 $94 $06

6

$361

$3,965 $2,476 $0 $1,121

$0 $0 $367 $386

Total $9,597 $3,128 $3,623 $2,540

FY03 $486

FY02 $477

FY01 $1,683

FY00 $2,893

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 5

Low 1

Not Evaluated 0

0Not Required

12Total Number of Sites

RAB BRAC 1995 NPL

0 0 6 $0 $0 $0 $0

  Navy - SOUTH WEYMOUTH NAVAL AIR STATION / MA117002202200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

A Restoration Advisory Board is proposed for this facility. 
Finalization of a remedial investigation, feasibility study, and
design are scheduled.  Plan is to initiate cleanup in FY98.

Progress Planned for FY98-FY99

Regulatory and contractor delays have been encountered in 
finalizing the remedial investigation, feasibility study and 
design of three high relative risk sites which may be 
impacting the primary aquifer recharge area for Westfield, 
Massachusetts.

Progress in FY97

$3,438 $93 $0 $0Sites with Response Complete 1

FY98-2012** $2,806

1

0

2 05

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $00

5

$0

$310 $0 $0 $0

$0 $0 $0 $0

Total $3,748 $93 $0 $0

FY03 $130

FY02 $130

FY01 $130

FY00 $1,423

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 2

Low 1

Not Evaluated 0

0Not Required

7Total Number of Sites

RAB

0 0 4 $0 $0 $0 $0

  Air Force - BARNES MUNICIPAL AIRPORT / MA157282590200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Refer to page A-88

Progress in FY97

$6,831 $30 $56 $6Sites with Response Complete 13

FY98-2020** $24,469

0

0

13 09

9(10) 5(5)

3

3 0

2

5

$814 $440 $780 $610

$1,904 $0 $05

7

$548

$16,337 $0 $0 $3,109

$49 $10 $52 $54

Total $28,282 $480 $888 $4,327

FY03 $818

FY02 $823

FY01 $823

FY00 $2,829

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 3

Low 4

Not Evaluated 0

0Not Required

22Total Number of Sites

RAB NPL

0 0 5 $2,347 $0 $0 $0

  Air Force - HANSCOM AIR FORCE BASE / MA157172442400

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

Cost
Incurred

Thru FY97
($000)

 Massachusetts

Progress Planned for FY98-FY99

Refer to page A-120

Progress in FY97

$67,155 $13,313 $4,149 $1,100Sites with Response Complete 31

FY98-2022** $563,204

7

2

47 032

1(1) 3(3)

11

10 1

3

28

$5,819 $4,972 $1,367 $0

$12,293 $1,244 $5,50623

23

$0

$98,048 $26,741 $52,610 $31,254

$181 $138 $450 $180

Total $184,685 $46,769 $66,970 $34,520

FY03 $17,316

FY02 $16,949

FY01 $24,217

FY00 $21,593

-Relative Risk 
Category

High

Sites in 
Progress

24

Medium 7

Low 9

Not Evaluated 2

6Not Required

79Total Number of Sites

RAB NPL

0 1 5 $1,189 $361 $2,888 $1,986

  Air Force - MASSACHUSETTS MILITARY RESERVATION (MMR) / MA157282448700

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

MA157282448700

                                                                                                                                                                       
 Note that estimated costs for FY99 and beyond do not include total amounts for restoration requirements at 
Massachusetts Military Reservation (MMR).  Final estimates were not available at the time of the FY99 
budget submission.

Complete design and construction of landfill cap.  Continue 
groundwater monitoring to support natural attenuation 
remedy.  Begin design of corrective action at two sites.  
Complete NFRAP decision documents for nine sites.

Progress Planned for FY98-FY99

Submitted RI reports for eight sites.  Continued groundwater
monitoring to assess natural attenuation.  Initiated design of 
cap for landfill.

Progress in FY97

$3,217 $89 $150 $0Sites with Response Complete 11 REG

FY98-2030** $4,784

1

0

13 08

4(4) 0(0)

1

2 1

7

3

$0 $0 $0 $0

$841 $193 $25REG4

3

$59

$1,470 $0 $825 $1,781

$518 $218 $152 $148

Total $6,196 $500 $1,152 $1,988

FY03 $176

FY02 $176

FY01 $220

FY00 $291

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 3

Low 2

Not Evaluated 0

0Not Required

21Total Number of Sites

RAB

0 0 0 $150 $0 $0 $0

  Air Force - WESTOVER AIR FORCE RESERVE CENTER / MA157122402600

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

COMPLT RI/FS FY98; START RD FY98; RD/RA FY99

Progress Planned for FY98-FY99

STARTED RI/FS AFTER PROJECT TRAMSFER FROM 
CEMRO

Progress in FY97

$16 $12 $10 $0Sites with Response Complete 2

FY98-2001** $1,967

1

0

2 01

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$13 $13 $1000

0

$140

$0 $0 $0 $0

$0 $0 $0 $0

Total $29 $25 $110 $140

FY03 $0

FY02 $274

FY01 $77

FY00 $1,366

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

  FUDS - BOSTON NAVAL ANX / MA19799F194500

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

Cost
Incurred

Thru FY97
($000)

 Massachusetts

PERFORM RD BLDG 108 FY98; AWD RA BLEG 108 
FY99;COMPLT RA BLDG 105 FY99

Progress Planned for FY98-FY99

AWARDED RA BLDG 105; RD BLDG 108 (BD/DR)TO 
COMPLT RA STARTED FY94

Progress in FY97

$66 $0 $0 $0Sites with Response Complete 2

FY98-1999** $2,871

2

0

3 01

2(2) 0(0)

1

1 2

0

0

$330 $0 $0 $0

$381 $184 $2850

0

$309

$9,704 $4,880 $372 $1,905

$0 $0 $0 $0

Total $10,481 $5,064 $657 $2,214

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - CHARLESTOWN NAVY YARD / MA19799F176900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$13 $0 $150 $0Sites with Response Complete 4

FY98-2000** $1,792

2

0

2 05

0(0) 0(0)

0

0 1

0

0

$0 $0 $0 $0

$462 $17 $1320

0

$0

$0 $0 $1,296 $0

$0 $0 $0 $0

Total $475 $17 $1,578 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $214

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

2Not Required

7Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - CP EDWARDS / MA19799F177300

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

INITIATE EE/CA

Progress in FY97

$774 $761 $0 $0Sites with Response Complete 2

FY98-2023** $5,643

0

0

3 00

0(0) 0(0)

2

2 0

0

1

$0 $0 $0 $0

$51 $0 $01

0

$0

$40 $0 $0 $0

$0 $0 $0 $0

Total $865 $761 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - CP WELLFLEET / MA19799F178100

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$13 $0 $0 $0Sites with Response Complete 2

FY98-2036** $2,952

0

0

3 01

0(0) 0(0)

2

2 0

0

1

$0 $0 $0 $0

$39 $0 $01

0

$0

$304 $0 $0 $0

$0 $0 $0 $0

Total $356 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - FORT STANDISH / MA19799F184900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

Cost
Incurred

Thru FY97
($000)

 Massachusetts

FY98 PIER DEMO COMPLT;FY98 RI/FS BURN SITE.

Progress Planned for FY98-FY99

PIER DEMO BEGUN

Progress in FY97

$17 $4 $165 $0Sites with Response Complete 1

FY98-2023** $3,038

1

0

4 00

0(0) 0(0)

2

1 1

0

1

$0 $0 $0 $0

$163 $18 $101

0

$0

$2,147 $2,140 $150 $0

$0 $0 $0 $0

Total $2,327 $2,162 $325 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - HINGHAM NAD (ANX) / MA19799F186300

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

DEMOLITION COMPLETE FY98

Progress Planned for FY98-FY99

DEMOLITION CONTRACT AWARDED

Progress in FY97

$171 $0 $0 $0Sites with Response Complete 3

FY98-2008** $15,029

0

0

5 00

0(0) 0(0)

3

2 1

0

1

$0 $0 $0 $0

$245 $22 $01

0

$0

$1,169 $960 $83 $0

$0 $0 $0 $0

Total $1,585 $982 $83 $0

FY03 $600

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - NAVAL AMMO DEPOT / MA19799F177900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

RA FY97

Progress Planned for FY98-FY99

.

Progress in FY97

$2,381 $38 $70 $0Sites with Response Complete 3

FY98-2006** $1,007

2

0

7 02

0(0) 0(0)

3

1 2

0

1

$0 $0 $0 $0

$355 $208 $200

0

$0

$1,880 $218 $804 $0

$0 $0 $0 $0

Total $4,616 $464 $894 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 1

Not Evaluated 2

1Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - WESTOVER AFB / MA19799F177100

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-5*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


